

PROJECT PROGRESS

***PP8
FORTH/STEP-C***

3rd Project Meeting, Tirana, AL, 01 Nov. 2018

***Artemis Saitakis & George Papamichail
FORTH/STEP-C***

Report, 01 Aug 2017– 31 Oct. 2019

- ***Activities performed***
 - ***Establishment of project mgmt team***
 - ***Participation in kick-off meeting***
 - ***Participation in training (Slivek)***
 - ***Organization and participation in the Thessaloniki meeting***
 - ***Preparation of the progress reports***
 - ***Work for the preparation of the proposal for SAT***
 - ***Communication with the Bulgarian ICT company for the development of SAT tool (ctm development)***
 - ***SMEInnoBoost Website, (STEP-C opening page link)***
 - ***Budget change and change of responsibilities for SAT***

Report, 01 Aug 2017– 31 Oct. 2019

- ***Procurement plans***
 - *N/A*
- ***Achieved results***
 - *Review of the literature for SAT similar tools*
 - *Proposal for SAT*
 - *Use of experience from FINNO project*
- ***Problems faced***
 - *Bureaucracy due to new regulations*
 - *MIS*
 - *Seminars (Athens, 30 Oct. – Thessaloniki 27 Nov.)*